
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 07/01/2014

to 07/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/31/2014

Contract Location: Time Allowed:

SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAD DR

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

09/20/2013

10/04/2013

10/31/2013

11/04/2013

02/24/2014

00/00/0000

00/00/0000

423 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 63.59

269 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,545,678.44

$1,483,377.55

$837,726.46

45.80%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008374      $1,545,678.44 $1,483,377.55 $837,726.46 45.80% $235,348.73

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 07/01/2014

to 07/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/31/2014

Project Number: 0008374      SR 236 - INTERSECTION IMPROVEMENTS

 

CSSTP-0008-00(374)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $566,361.56 $378,082.58 $188,278.98

Non-Participating $141,590.42 $94,520.67 $47,069.75

Total Earnings $707,951.98 $472,603.25 $235,348.73

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $707,951.98 $472,603.25 $235,348.73

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $707,951.98 $472,603.25

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $235,348.73

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 07/01/2014

to 07/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/31/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .425

 42000.000 .131

CSSTP-0008-00(374)

 

.556 $5,502.00 $23,352.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .580

 428170.000 .100

CSSTP-0008-00(374)

 

.680 $42,817.00 $291,155.60

0018 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,387.000 1,160.470

 17.000 771.820

 

 

1,932.290 $13,120.94 $32,848.93

Category Amount: $61,439.94 $347,356.53

Category Number: 0030 CONCRETE

0055 441-0104     CONC SIDEWALK, 4 IN SY  1,847.000 721.549

 27.000 217.875

 

 

939.424 $5,882.63 $25,364.45

0060 441-0108     CONC SIDEWALK, 8 IN SY  354.000 151.762

 36.000 44.758

 

 

196.520 $1,611.29 $7,074.72

0065 441-4030     CONC VALLEY GUTTER, 8 IN SY  60.000 .000

 32.000 16.771

 

 

16.771 $536.67 $536.67

0070 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,253.000 1,576.500

 11.000 324.000

 

 

1,900.500 $3,564.00 $20,905.50

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,318.000 719.000

 13.000 128.000

 

 

847.000 $1,664.00 $11,011.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 07/01/2014

to 07/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/31/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 CONCRETE

0095 515-2015     GALV STEEL PIPE HANDRAIL - LF  421.000 .000

 25.000 140.000

1.9 IN

 

140.000 $3,500.00 $3,500.00

0099 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  2,105.000 734.000

 7.000 65.000

 

 

799.000 $455.00 $5,593.00

Category Amount: $17,213.59 $73,985.34

Category Number: 0020 DRAINAGE

0130 668-2100     DROP INLET, GP 1 EA  9.000 6.250

 1800.000 2.500

 

 

8.750 $4,500.00 $15,750.00

Category Amount: $4,500.00 $15,750.00

Category Number: 0070 EROSION PERMANENT

0170 167-1500     WATER QUALITY INSPECTIONS MO  10.000 5.000

 250.000 1.000

 

 

6.000 $250.00 $1,500.00

Category Amount: $250.00 $1,500.00

Category Number: 0060 EROSION TEMPORARY

0180 163-0240     MULCH TN  34.000 7.050

 255.000 .800

 

 

7.850 $204.00 $2,001.75

0190 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  15.000 4.000

 95.000 .750

 

 

4.750 $71.25 $451.25

0205 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  15.000 3.000

 31.000 1.000

 

 

4.000 $31.00 $124.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 07/01/2014

to 07/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/31/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION TEMPORARY

0220 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,913.000 1,777.500

 2.800 26.250

 

 

1,803.750 $73.50 $5,050.50

Category Amount: $379.75 $7,627.50

Category Number: 0040 SIGNAL

0330 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 62000.000 .500

1

 

.500 $31,000.00 $31,000.00

0335 615-1200     DIRECTIONAL BORE - LF  580.000 .000

 12.000 338.000

3 IN

 

338.000 $4,056.00 $4,056.00

0340 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 .000

 9000.000 2.000

(W/35 FT MAST ARM)

 

2.000 $18,000.00 $18,000.00

0345 647-2130     PULL BOX, PB-3 EA  2.000 .000

 500.000 2.000

 

 

2.000 $1,000.00 $1,000.00

0355 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,870.000 .000

 4.500 1,151.000

 

 

1,151.000 $5,179.50 $5,179.50

Category Amount: $59,235.50 $59,235.50

Category Number: 0010 ROADWAY

0455 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  2,030.000 .000

 4.250 847.000

 

 

847.000 $3,599.75 $3,599.75

Category Amount: $3,599.75 $3,599.75



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 07/01/2014

to 07/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/31/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

0495 615-1200     DIRECTIONAL BORE - LF  225.000 .000

 35.000 271.000

6 IN

 

271.000 $9,485.00 $9,485.00

0510 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 9300.000 1.000

(W/40 FT MAST ARM)

 

1.000 $9,300.00 $9,300.00

0515 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 11000.000 1.000

(W/45 FT MAST ARM)

 

1.000 $11,000.00 $11,000.00

0540 647-0220     TRAFFIC SIGNAL INSTALLATION, TEMPORARY LS  1.000 .000

 16000.000 1.000

 

 

1.000 $16,000.00 $16,000.00

Category Amount: $45,785.00 $45,785.00

Category Number: 0010 ROADWAY

0555 215-4000     REMOVAL OF SOLID WASTE CY  1,452.000 .000

 35.000 1,200.000

 

 

1,200.000 $42,000.00 $42,000.00

0580 318-3000     AGGR SURF CRS TN  400.000 36.810

 17.000 55.600

 

 

92.410 $945.20 $1,570.97

Category Amount: $42,945.20 $43,570.97

Project Total Amount: $235,348.73 $707,951.98


